

Long Tom Watershed Council 2005-07 Work Plan

Summary

- 1. Identify and address priority protection, restoration, and enhancement needs**
 - 1.1. Finalize Watershed Conservation Strategy to strategically address limiting conditions (D&C)
 - 1.2. Implement restoration and enhancement projects (C)
 - 1.3. Collaborate with other entities, including those on a regional scale (D&C)

- 2. Monitor and evaluate watershed conditions and functions**
 - 2.1. Implement revised monitoring program that combines baseline and restoration program effectiveness monitoring (high for year 1 -through June 06; then re-evaluate) (A&C+)
 - 2.2. Monitor success of individual restoration projects (grant-required monitoring) (C+)
 - 2.3. Evaluate fish passage barriers (C)

- 3. Encourage and track public participation in watershed projects and activities.**
 - 3.1. Continue implementation of Membership Involvement Program (A)
 - 3.2. Facilitate participation through Sub-Watershed Enhancement Program (D)
 - 3.3. Publicizing participation opportunities and achievements (A)

- 4. Promote and evaluate public learning about watershed science and key resource issues.**
 - 4.1. Increase the natural resource knowledge base of citizens (A&D)
 - 4.2. Write education strategy document and facilitate urban, rural landowner education (A)

- 5. Build partnerships, organizational capacity, and council effectiveness.**
 - 5.1. Secure resources to continue Council's capacity to conduct work (D&C)
 - 5.2. Continue partnerships and community building to implement the priority work of the Council (D)
 - 5.3. Conduct the work of the Council openly and efficiently and evaluate effectiveness (D)

Priority level What that means

- High Focus of energy and resources (~>75%)
Medium Secondary consideration for energy and resources (~<25%)
Low No significant energy/resources. May not see significant progress. Drop from OWEB.

Personnel Codes

- D= Dana
C= Cindy
A= Assistant
+= additional contractor or temp

